CONTRACT No. 63093

= $DATES
= $FILEL$

= $USER$

PLOT SCALE = $SCALES

PLOT DATE
FILE NAME
USER NAME

F.AU TOTAL |SHEET

RTE. | SECTION COUNTY  |SHEETS|NO.
1578 x WILL 155 | 51
STA. 99+70 TO STA. 104+70
EQIES_ FED. ROAD DIST. N0. [ILLINOIS [ FED. AID PROJECT
1. SEE “REMOVAL AND ADJUSTMENT PLANS* * 06-00046-00-PV

FOR REMOVAL OF EXISTING ITEMS.

2. CONTRACTOR SHALL MAINTAIN ACCESS TO
ALL SIDE ROADS AND ENTRANCES AT ALL TIMES.

3.  THE CONTRACTOR SHALL APPLY TYPE III PAVEMENT MARKING
TAPE AS DIRECTED BY THE ENGINEER. THIS ITEM SHALL BE
INCLUDED IN THE COST OF TEMPORARY PAVEMENT MARKINGS.

MATCH LINE STA 104+70

PR ¢ LILY CACHE LANE

STAGE 2
SEQUENCE OF CONSTRUCTION: k N

1. CONTRACTOR SHALL PLACE ALL ADVANCED WARNING SIGNAGE
PRIOR TO BEGINNING ANY CONSTRUCTION IN ACCORDANCE WITH

STANDARD 701326. LEGEND

2. CONTRACTOR SHALL REMOVE ALL CONFLICTING PAVEMENT MARKINGS

DIRECTION OF TRAFFIC
AND PLACE ALL TEMPORARY PAVEMENT MARKINGS AS SHOWN ON THE PLANS.

—p
Q CONE, DRUM, OR BARRICADE
3. TRAFFIC WILL BE SHIFTED TO TWO 11 LANES ON THE TEMPORARY T TYPE Ti1 BARRICADE
PAVEMENT CONSTRUCTED DURING STAGE 1, FROM SCHMIDT ROAD
TO CANTERBURY LANE. TRAFFIC WILL REMAIN ON THE SOUTH SIDE ——>  TEMPORARY STAGE DRAINAGE FLOW o . 40"
v

STAGE CONSTRUCTION LIMITS m

[ 7] TEMPORARY PAVEMENT
TEMPORARY PAVEMENT REMOVAL
TEMP. PAINT PAVEMENT MARKING - LINE 4" (WHITE)

OF THE EXISTING PAVEMENT FROM CANTERBURY LANE TO THE END
OF THE PROJECT.

4. CONTRACTOR SHALL PROVIDE AND MAINTAIN TEMPORARY ENTRANCES
WHERE REQUIRED DURING CONSTRUCTION.

5. CONSTRUCT THE STORM SEWERS AND DRAINAGE STRUCTURES ON THE
NORTH SIDE OF LILY CACHE LANE FROM SCHMIDT ROAD TO CANTERBURY

TEMP. PAINT PAVEMENT MARKING -~ LINE 4’ (YELLOW)
LANE.

TEMP. PAINT PAVEMENT MARKING - LINE 4 (DOUBLE YELLOW) REVISIONS ILLINOIS DEPARTMENT OF TRANSPORTATION

NAME DATE
TEMP. PAINT PAVEMENT MARKING - LINE 6 (WHITE)
MAINTENANCE OF TRAFFIC

TEMP. PAINT PAVEMENT MARKING - LINE 127 (YELLOW)
TEMP. PAINT PAVEMENT MARKING - LINE 24’ (WHITE) STAGE z

TEMP. PAINT PAVEMENT MARKING - LETTERS & SYMBOLS STA 99+70 TO STA 104+70

SCALE: 1" = 207 DRAWN BY: JEB
DATE: APRIL 9, 2009 CHECKED BY: CMS

6. REMOVE EXISTING CURB AND GUTTER AND CONSTRUCT THE PROPOSED
TEMPORARY WIDENING AS SHOWN ON THE PLANS.

7. TRAFFIC CONTROL AT SCHMIDT ROAD WILL BE MAINTAINED USING TEMPORARY
TRAFFIC SIGNALS. TRAFFIC CONTROL AT ALL OTHER INTERSECTING SIDE ROADS
WILL BE CONTROLLED WITH A TWO-WAY STOP CONDITION ON THE SIDE ROAD.
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